Date:
To:

From:

KAISER e HILL
COMPANY
MEMORANDUM
May 22, 2002 Minutes are u eg and
NOT UCNI:
Jan Robbins
Pam Arnold

Subject: WEEKLY STATUS MEETING DOE/LRA for May 22, 2002

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

R. Ahlstrand K. Kunert
J. Almon L. Langlois
P. Arnold R. Leitner
D. Coyne B. Leonard
J. Floerke W. Moe

D. Foss D. Onyskiw
F. Gerdeman K. Trice

In addition to the attached status, the following was discussed:

1.

2.
3.

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda)

End

Action ltems were reviewed from the May 15 minutes. Items 1, 2, and 3 (modified) were
removed from the minutes as they were considered unnecessary to continue tracking.
There will not be a meeting on May 29 due to the Memorial Day holiday.

The meeting on June 5 will include the monthly walk-down. Meet in the B371 Lobby at
7:30 am, dressed for back area entry.

There are 25 B374 RCRA stable tanks requiring State approval for reduced inspections.
Hindman and Ward will inspect the tanks on Wednesday, May 29 in preparation for
approval.

The CSV has one remaining hazardous waste container in storage that will be removed
on May 29. Arnold asked Hindman if, when the hazardous waste is removed, inspections
could be discontinued. Hindman replied in the affirmative. A final inspection will be
performed and inspections discontinued when the hazardous waste is removed.

Trice indicated that all tanks in Sets 3, 4, and 5 would be closed/removed by the end of
September; these will be added to the weekly status. In addition, all tanks in B374 that
are free of sludge will be closed/removed as soon as possible. Floerke recommended
that the USQD’s for these Sets be reprioritized to accommodate their removal.
Gerdeman asked Floerke if he had contacted Pat Buffer to pursue generating videos of
certain innovative D&D activities like the Raschig Ring removal. Floerke said that he had
contacted Buffer, but did not know when videos would be taken; he will find out.

None
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riold, Pam. . o0

rom: Hoffman, Betty

Sent: Thursday, May 30, 2002 8:20 AM

To: Arnold, Pam; Nesheim, Janet; Green, Ken
Subject: RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

The weekly DOP Minutes, along with the transmittal memorandum, for May 22, 2002, are
Unclassified/Not UCNI.

Betty Hoffman

----- Original Message-

From: . Arnold, P e
Sent: Thursday, May 30 2002 6:28 AM

To: Nesheim, Janet; Green, Ken; Hoffman, Betty
Subject: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

Attached is the weekly DOP minutes along with the transmittal memorandum for May 22,
2002. Both documents have been reviewed by Jim Floerke, who has signed on the cover
page of the transmittal memorandum, that they are unclassified and NOT UCNI.

Your return E-mail indicating approval will accompany the minutes to the Administrative
Record for access by the public.

Pam

<< File: WEEKLY STATUS SUMMARY.doc »> << File;: TRANS MINUTES
REGULAR.doc >>



B371 CLOSURE PROJECT
WEEKLY STATUS MEETING [Every Wednesday, 9:30 2.m.B371 Conference Room]
May 22, 2002
AGENDA

INTRODUCTION — Pam Amold, X6035, Pager 303-212-4835

D&D - Jim Floerke, X2850, (212-3292) & Mike McGrory, X5100, (212-2146)

Sets Status

B374

Tanks

Gloveboxes

MAA/PA Closure
Gloveboxes to Envirocare
3000 legacy drums

15 to 20 D&D Crews

CONSTRUCTION - Dan Coyne, X2820 (212-6200)

Set 56 Dismantlement (B374)

Set 21 Dismantiement (B374)

Area AQ Demolition (B371)

UsT

Area AM Dismantlement (attic reagent tanks)
6 new trailers

GB to size reduce 125 items

Install TGA (PuSPS)

General area clean-out

FACILITY - Mike McGrory, X5100, (212-2146)

Building ventilation system
Convert back area to all CA
New D-BIO

B374 Criticality Credible
D&D training in block style
Waste Chemicals

Steam to Electric heating

¢ & & & O O O

PuSPS — Pam Arnold, X6035, (212-4833)

AUTHORIZATION BASIS/BIO — Kay Kunert X2728, (212-4205)

ENVIRONMENTAL & ACTION ITEMS- Pam Amold, X6035, (212-4835)

FROM LAST MEETING:
e None

FOR NEXT MEETING:



D&D Summary (AAC/AAD)
Week Ending 5/17/02

[ D&D

Set 6
o Continuing to develop Set 6 strategy. (1AQ31DR02B)

¢ Developing work packages to begin draining in Room 3563. Scanning of rooms nearly
complete. _

Set 7 Dismantlement (1AD107BD00)

Electrical dismantlement (Room 3305) is complete.

Ancillary equipment mechanical isolation (Room 3305) is 86% complete.

GB 75 removal is 100% complete.

Working GB 38 internal equipment removal. Completed draining waterwalls Glovebox 37

and Glovebox 38. Internal equipment removal in GB 37 is 100% complete. Removed lead

in GB 37E & GB 37F. Working internal decontamination in preparation of GB 37 removal.

o Crated gloveboxes will not be dispositioned at this time. Have relocated the boxes to Room
3420.

Set 9 (CSV) and Set 12 (Glovebox Removal)
e 1/0 8 Mods (1AC109HDO00):
= [/O 8 modification package planning completed. Section 8 pre-requisites ongoing.
= J/O 8 drain line installation package — Final piping tie-in to receiver tanks pending.
»  Sprinkler (5) Removal Package is in planning development, awaiting ECR and Nuclear
Safety Screen.
®  Jib Crane/Hoist Installation Package in final review signatures and Nuclear Safety Screen.
Work package expected due into ISRC by 5/31.
= Efforts to de-inert the CSV by the end of the quarter are ongoing. Currently addressing
disposition of HSP 31.11 Standards and PuSPS material. Coordinating with Site Utilities
group to prepare for the associated impacts to the B-223 Nitrogen Plant during the de-inert
process.
e Glovebox Removal (1AD112BDO1):
»  Glovebox 70-A (material introduction box) purchase requisition and installation
undergoing Davis-Bacon Work Assignment Review. Final Davis-Bacon Work Review to
be finalized on 5/21. Planning activities commencing 5/21.

Set 14 Dismantlement (1AD114BD00)
¢ Electrical isolation is 87% complete.
o Draining of waterwalls, port covers and windows is complete.
e Mechanical isolation package is 44% complete.
L J

Removal of glovebox contents is nearly complete in GB12 (2 large pieces remain). Working
GB10.
e Alarm deactivation is complete.




e Package for cold glovebox / cold tank went to KH Construction. IWCP package approved
and pre-reqgs are complete (electrical to complete week of 5/27).

B374

o 231 sludge removal — Pumping sludge in progress.

e Tank Sludge Removal — Clean Horizons provided an estimate for performing a treatability
study, and it is currently being reviewed by the project team.

Tanks

o Set 13 (2307) Tank 922A and Tank 922B ring removal is complete. Tank 292B (2317) ring
removal to begin 5/21. Completed 2317 and working 2319 mechanical line isolations. Set 13
cerium decon and D&D ready packages for 2307 and 2317 are ready-to-work.

e Set 15 (2223) electrical isolation package is complete. Mechanical isolation package ready to
work. Ring Removal package in pre-regs. (1AC115AT00)

Gloveboxes
e Planning GB deactivation as contingent work for the Waste Team.
e Initiated Glovebox clean-out and glovebox glove changes for Set 12. (1AC112EG00)

MAA/PA Closure (1AC11PNN20)

¢ Comments from DOE Safeguards and Security have been incorporated into the Closure Plan.

¢ Equipment not being utilized for processing and available for holdup measurement scans has
been identified. The equipment will be scanned as resources are available.

o The plan for reducing the MAA to an area encompassing the PuSPS processing room and
storage vault is being developed.

e Conducting walkdowns and inspections to identify and disposition classified matter prior to
the final verification.

Obtain approval to send gloveboxes to Envirocare with all lead remaining
¢ Envirocare representatives on site this week, technical discussions in process.

Repackage/disposition the remaining 3000 legacy drums.
¢ Starting inventory (May 3, 2002) =2,943
e May 17, 2002 inventory = 2,838

Establish 15 to 20 D&D crews who will work simultaneously on Sets — in the next 3 months.
e Evaluating sequencing options of Sets
o Aligning crews loads and assignment areas




CONSTRUCTION

Set 56 Dismantlement (1AD456BD00)

e Mechanical SWP is complete.

e FElectricians to do non-intrusive walkdowns will be available after Area AQ isolations. Job is
holding, pending availability of electrical crew resources.

Set 21 Dismantlement (1AD421BD00)
e Will complete brine water lines the week of 5/27. This will complete Phase I of Set 21
Dismantlement.

Area AQ Demolition - B381 and UST (1AD1AQGX20):
e B381
" FElectrical isolation complete. Mechanical isolation continues, and 2 of 3 excavations are
complete (must wait until helium tanker is moved for 1 remaining excavation).
» KH Construction to start building scaffolding for asbestos removal the week of 5/27.
Lessons learned from B886 necessitate applying for a demolition permit after asbestos is
remediated.

UST
= Mechanical engineering package for demolition of the UGST is signed off. Electrical
isolations and electrical demo are complete. Will start mechanical and piping stripout

when craft personnel are available.

Area AM Dismantlement [Rooms 4101, 4102, 4103 and 4104] (1AD1AMBX00)

» [WCP for the Electrical Isolations is with KH Construction. Intrusive walkdowns are
95% complete (5/23 projected completion). Engineering is revising Appendix 7 which
identifies electrical components.

= Qperations completed neutralizing tanks in Room 4104.

* Removal of nitrogen line completed. Completed plant air. Working process water lines
(completed drops in 4101, working drops in 4104, working header in 4101).

Install 6 trailers for workers within the next 2 — 3 months.
e Trailers have been ordered; began engineering for installation and power

Install Glovebox with sheer by June 15 to size reduce 125 items
o  Will use GB’s 39 and 40, room 3206 that is already fitted with a press; items will be
compressed in order to fit into the shipping container.

Install TGA that measures moisture in PuSPS — by July 15
e Engineering has begun to lay out the ventilation for glovebox.

Clean out all cold shops and office areas.
e Began removing furniture, combustibles and other loose items in shops and B374 office
areas.




FACILITY

Upgrade building ventilation system.
e Began Engineering to upgrade building ventilation.

Convert back areas of Building 371/4 to CA and connect 371 and 374,
¢ Held planning meetings. Moved the HISS to the back area in 371: Initiated Engineering
packages to install doors and set up the new step-off pad into room 3420.

Implement a new D-BIO that is more appropriate for D&D activities in the Project
e The D-BIO is drafted and currently being reviewed for comments and resolution. Plan
submittal to DOE by 5/31.

Make changes to Criticality Safety (B374 Criticality Credible)
o Revising the Criticality Safety Evaluation to make 374 criticality credible. Implementation
date is scheduled for 6/20/02.

Perform D&D training once annually in a block to minimize work delay

o The first block training for 371/4 personnel will be performed in October; currently
establishing schedule and training classes needed. Scheduling training for personnel now to
establish a baseline.

Remove all waste chemicals from Project
e Re-evaluating inventory to determine accelerated disposition alternatives.

Convert building from steam heating to electrical heating within the next year.
o Began Engineering to convert building from steam to electricity.

PuSPS

There are a total of 703 good cans that are in final review. Of those:

e 640 have data packages and are ready to ship. Of those:
e 156 are packaged in off-Site shipping containers (9975°s) and ready to ship

Note that 75 - 9975 containers equal one shipment,
The total population is approximately 2100 cans; a third are packaged.
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Basis for Interim Operations (BIO)
Week Ending 05-17-02

PuSPS

Install TGA/IR in Room 3701
- To DOE Thursday, April 25, 2002

Operations
Page change to incorporate all JCOs

- Implementation complete.

Residue Product Carts
- Approval on hold

Page change for combustible loading and oil storage outside flammable liquid cabinets
- Being developed

DBIO Development

Building 371/374 DBIO

- Draft for review 5-20-02

- To DOE for review 5-31-02

- DOE approval requested by 6-17-02

D&D Support

JCO for transferring large/long items through airlocks
- To allow removing gloveboxes etc. to cargo carriers

Out-of-commission - USQDs for placing dismantlement sets out-of-commission:

Set [ Date Completed | Date to DOE | Response Due | Response/ Approval
Pending
Bldg. 374 Process Steam 5-20-02
58
21,Ph. II
. 3,4,5,6,16, & 17
12
Complete
24 9-27-01 10-1-01 10-8-01 10-1-01
7 10-24-01 10-30-01 11-6-01 11-6-01
14 11-13-01 11-28-01 12-5-01 12-05-01
13 12-13-01 12-18-01 12-25-01 1-30-02
21,Ph.1 12-11-01 1-15-02 1-22-02 1-29-02
12,Ph. 1 1-2-02 1-15-02 1-22-02 1-29-02
15 1-9-02 1-24-02 1-31-02 N/A
15 (USQD Rev 1) 2-19-02 2-26-02 3-05-02 3-19-02
AM,Ph. 1 2-27-02 3-11-20 3-18-02 3-18-02
Process Vent, Sets 12/13 3-13-02 4-11-02 5-02-02* 5-01-02
Caustic transfer line 4-01-02 4-15-02 4-30-02* 5-01-02
56 4-3-02 4-15-02 5-2-02 Revision requested
PWTS - Cancelled
11



